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For Immediate Release     Contact: Vanessa Gulati 
November 14, 2006        617-626-1119 
 

STATE ANNOUNCES UPDATES ON PROGRESS OF 
WOLLASTON BEACH REHABILITATION PROJECT 

 
The Massachusetts Department of Conservation and Recreation (DCR) today announced the 
most recent developments in the Wollaston Beach Rehabilitation Project. As of late October, 
drainage reconstruction, seawall repairs, electrical utilities, beach nourishment, revetment 
repairs and seawall sealant work have all been completed.  Sidewalk work is also complete as 
far south as Morse Street, and the new plaza areas will be paved in the coming weeks.   
 
At Rice Road, the new beach entrance and ramp structure have been completed (the new 
entrance structure opposite East Elm Street will be completed this winter), and the contractor 
is currently working on the reconstruction of the Rice Road parking lot which will be greatly 
improved and extensively landscaped.  The lot will open in spring 2007. 
 
Paving began at all parking areas on October 30, and that work is nearly complete.  Shade 
shelter structures are in place and will be completed shortly.  The project contractor plans to 
complete all concrete work by winter, including work on the stone veneer and signs on the 
gateway entrance walls at East Squantum Street and Rice Road.  The scope of the project work 
has also been expanded to correct drainage and flooding problems in the East Squantum Street. 
 
A great deal of work will be carried out in spring 2007.  During construction of the playground 
at East Elm Park, it was decided that the park’s lighting system should be redesigned rather 
than repaired.  Historic “shepherd’s crook” style lighting will be installed.  Repair of the Brett 
Bathhouse’s damaged lighting system has also been added to the project scope. 
 
The cold planing and overlay of the roadway surface will not occur until spring.  Landscaping 
and final roadway striping will occur following repaving.  Installation of benches, flagpoles, 
water fountains, foot showers and bike racks will also take place in the spring to avoid any 
damage these new features might sustain over the winter. 
 
All new traffic signals are complete and operating in simplified cycles.  The new system will 
be fully activated in the spring, when detector loops are installed at all intersections. 
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